#### Approved For Release 2001/08/15: CIA-RDP33-02415A000500120027-3

12 February 1968

Dear Bob:

As we discussed, I have had a preliminary study made of various possible combinations of TRISPIN, PENTASPIN, NIAGARA, and DRIAGARA machines. A tabulation of these results appears on Enclosure 3. Enclosure 1 lists the cost assumptions and Enclosure 2 operating assumptions.

Some broad, general conclusions that might be drawn are:

- 1. To obtain access to the negative (and Bimat positive) in minimum time (120 to 130 mins.), you need one Trispin and one Pentaspin or three Trispins.
- 2. Added manpower doesn't help much with O.N. but does with producing dupes.
- 3. Minimum immediate expenditure results from the combination of 3 Trispins and 3 Niagaras.
- 4. Minimum time can best be achieved using a Pentaspin in the system and sufficient operators.
- 5. The best all around efficiency appears to be 1 Trispin, 1 Pentaspin and 2 Driagaras and utilizing 4 operators. Unfortunately, it requires the highest capital outlay.

This last, I think, deserves some comment. The costs used are heavily weighted by the development costs for the Pentaspin and Driagara. Let's assume that these costs are past and what is needed is equipment for six such production lines are required. Looking at three lines which appear most attractive:

- A. 2 Trispins, 1 Pentaspin, 2 Niagaras (least time).
- B. 3 Trispins, 3 Niagaras (lowest immediate cost).
- C. 1 Trispin, 1 Pentaspin, 2 Driagaras (most efficient).

### Approved For Release 2001/08/15 : CIA-RDP33-02415A000500120027-3

-2-

12 February 1968

Assuming the probable reproduction costs for the quantities involved, give us Encl. 4. Now that I have made the table, it looks as if I doctored it, but I choose the quantity of six systems arbitrarily and the unit cost figures are my first best judgment based on our experience with the Niagara.

It therefore is my conclusion that both the Pentaspin and the Driagara should be developed.

ELG:atr Encls. 4 MM En Iva Ga

### Approved For Release 2001/08/15: CIA-RDP33-02415A000500120027-3

Enclosure (1)
12 February 1968

# ASSUMED EQUIPMENT COSTS (NOT PRICE) IN QUANTITIES INDICATED

	NO. OF MACHINES							
	ONE	TWO	THREE					
TRISPIN	,75 <b>K</b>	101+K	130K					
PENTASPIN	145	190						
NIAGARA	36	55	73					
DRIAGARA	129	173	207					

- (1) Design of TRISPIN complete and cost not included.
- (2) Niagara costs based on indicated quantities.

  These might be taken from NER or costs would be appreciably less if fabricated with other orders.
- (3) Savings from simultaneous fabrication of Trispins and Pentaspins not considered but could be appreciable due to many common parts.
- (4) Same as (3) for Niagaras-Driagaras.

#### Approved For Release 2001/08/15 : CIA-RDP33-02415A000500120027-3

Enclosure (2)
12 February 1968

#### BASIC ASSUMPTIONS

- 1. Orig. Negative is 5,000 feet in one length or at least long enough to require "presplicing" to 500 foot lengths.
- 2. Three Drimat copies are required.
- 3. No titling.
- 4. TRISPIN and Pentaspin operating speeds 200 fpm. Niagara and Driagara operating speeds 100 fpm.
- 5. Thread-up time each operation assumed at 2-1/2 mins. (probably conservative).
- 6. Processing times assumed (also conservative).

ON - Bimat - 20 mins.
Drimat - 15 mins.
Desimat - 2-1/2 mins.

7. Material resupply, packing, shipping not included, although much of it can be accomplished within times outlined.

## Approved For Release 2001/08/15: CIA-RDP33-02415A000500120027-3

Enclosure (3)
12 February 1968

#### SYSTEM COMBINATIONS

							Minutes		
System	TRISPIN	Number of PENTASPIN	Machines NIAGARA	DRIAGARA	Cost	Nbr. of Operators	Neg. Avail.	3 Drimat Pos.Avail	
ı ·	2	1	1	0	285K	4 3	130 130	303 317	
2	ı	ı	2	0	275K	4	130	280	
3	2	ı	2	0	304K	5 4 3	125 125 125	183 · 233 297	
14	3	0	3	0	185K	5 4 3	120 120 120	213 238 255	
5	1.	ı.	0	2	393K	4 3 2	130 130 132	208 258 260	
6	2	0	0	2	277K	4 3 2	170 170 172	258 278 298	
7.	3	0	0	2	303K	5 4 3	120 120 120	208 223 248	
8	2	0	0	3	311K	5 4 3	170 170 170	220 245 265	

## Approved For Release 2001/08/15 : CIA-RDP33-02415A000500120027-3

Enclosure (4)
12 February 1968

SYSTEM		TRISPI Unit	Total		PENTASP: Unit	IN Total		NIAGAR Unit	AS Total	D	RTAGARA Unit	S Total	cost for 6 systems
	Qty	Cost	Cost	Qty	Cost	Cost	Qty	Cost	Cost	Qty	Cost	Cost	
A	12	15K	180K	6	26K	156к	12	15K	180K				516K
В	18	14K	252K				18	14K	252K				504K
C	6	20K	120K	6	26K	156K				12	20K	240K	516K